

Communication

Date	15 July 2026
Team ID	
Project Name	A Comprehensive Measure of Well-being
Maximum Marks	1 Mark

Communication Plan:

Effective communication played a key role in the successful development of the A Comprehensive Measure of Well-being project. The team maintained regular communication to discuss project progress, assign tasks, resolve technical issues, review the machine learning model, and prepare the final project documentation, GitHub repository, and demonstration video.

S.No	Communication Type	Frequency	Channel / Tool	Participants	Purpose
1	Team Stand-up Meeting	Daily	WhatsApp, Google Meet	All Team Members	Discuss daily progress, assign tasks, and track milestones.
2	Progress Update	Every 3 Days	WhatsApp	Team Lead & Team Members	Review completed work and plan upcoming activities.
3	Issue / Bug Discussion	As Needed	Google Meet, VS Code Live Share, WhatsApp	Developers	Resolve coding issues, debugging, and model-related problems.
4	Project Review	Weekly	Google Meet	Team Members & Mentor	Review project progress and receive suggestions for improvement.
5	Final Documentation Review	Once	Google Docs, GitHub	Entire Team	Verify documentation, README, screenshots, and project files before submission.
6	Final Demo Rehearsal	Once	Google Meet	Entire Team	Practice the project presentation and demo before the final submission.

Communication Challenges & Resolutions:

S.No	Challenge Faced	Resolution / Action Taken
1	Difficulty integrating the Machine Learning model with the Flask application.	Team members collaborated to debug the application and successfully integrated the trained model.
2	Organizing project documentation and GitHub repository.	Divided documentation tasks among team members and reviewed them together before submission.
3	Coordinating team discussions due to different schedules.	Conducted online meetings through Google Meet and communicated regularly via WhatsApp to ensure smooth collaboration.