

Initial Project Planning Template

Date	15 July 2026
Team ID	
Project Name	A Comprehensive Measure of Well-being
Maximum Marks	5 Marks

Product Backlog, Sprint Schedule, and Estimation (4 Marks)

Use the below template to create a product backlog and sprint schedule

Sprint	Functional Requirement (Epic)	User Story Number	User Story / Task	Story Points	Priority	Team Members	Sprint Start Date	Sprint End Date (Planned)
Sprint-1	Project Setup & Data Collection	USN-1	As a developer, I want to collect the HDI dataset and preprocess it for model training.	3	High	Ganganapally Sai Bharath, Boya Sushma	01-07-2026	03-07-2026
Sprint-1	Data Analysis	USN-2	As a developer, I want to clean the dataset and perform exploratory data analysis.	3	High	Aiesha Fathima Shaik	01-07-2026	04-07-2026
Sprint-2	Machine Learning Model	USN-3	As a developer, I want to train and evaluate an HDI prediction model.	5	High	Ganganapally Sai Bharath	05-07-2026	08-07-2026
Sprint-2	Web Application	USN-4	As a user, I want to enter HDI indicators and receive predictions through a Flask web application.	5	High	Boya Sushma, Kalpana Kummari	05-07-2026	10-07-2026
Sprint-3	Result Display & Testing	USN-5	As a user, I want to view the predicted HDI score and development category clearly.	3	Medium	Kalpana Kummari, Boya Chandrika	11-07-2026	13-07-2026
Sprint-3	Documentation & Final Submission	USN-6	As a team, we want to prepare the GitHub repository, README, screenshots, demo video, and project documentation for submission.	2	High	All Team Members	13-07-2026	15-07-2026